

PROJECT DOCUMENTATION

Initial Project Status Report

Project Type	Nonprofit Class Registration Website
Documentation Team	Edward Arroyo Diaz & Eliexer Gomez
Repository Management	Jahbari Dessout
Document Purpose	Initial documentation for GitHub repository

1. Project Overview

The team is developing a website for a nonprofit organization that currently manages class registration manually. The purpose of the project is to create a more organized and accessible online process for community members who need information about available classes and registration.

2. Main Project Goals

- Allow users to view available classes.
- Display class dates and times clearly.
- Provide an online class registration option.
- Show when a class has reached capacity.
- Reduce the need for in-person visits and phone calls only to request class information.

3. Team Roles and Responsibilities

Team Member	Responsibility
Jahbari Dessout	Website design and implementation; GitHub repository management
William Ferris	Backend and scripting
Edward Arroyo Diaz	Project documentation
Eliexer Gomez	Project documentation

4. Current Project Status

Area	Current Status
Team organization	Roles have been assigned.
GitHub repository	Repository has been created and is being organized.
Presentation	A presentation draft has been prepared.
Gantt chart	In progress.
Project documentation	Initial documentation is being organized for upload to GitHub.

5. Documentation Responsibility

Edward Arroyo Diaz and Eliexer Gomez are responsible for organizing and maintaining the project documentation. This documentation should provide a clear record of the project purpose, team roles, progress, and major project materials as development continues.

6. Immediate Documentation Tasks

- Keep the project overview and objectives current.
- Maintain an accurate list of team roles and responsibilities.
- Record major project updates and completed milestones.
- Prepare documentation files in a clear format for the GitHub repository.
- Coordinate with the repository manager before final upload or organization changes.

7. Short Project Summary

The project is currently in its initial planning and development stage. The team structure has been established, the GitHub repository is available, the presentation is being prepared, and the Gantt chart is still in progress. The documentation team is now creating the initial written record of the project so that the repository contains a clear summary of the project's purpose, responsibilities, and current progress.

Suggested GitHub file name: Project_Documentation_Initial_Report.pdf